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ADMIN RECOPD
. Ref: 8EWM-FP
Mr. Steve Slatem, IAG Covrdinator A% 19 1o

Department of EBrergy
Rocky Flats Qffilca
P.O0. Box 928

Golden, CO 80403-0928

Dear Mr. Slaten:

‘Re: OU 2, 3, 5, & € Schedules

_ EPA and CDPEE have reviewed the schedules sukmitted for O
.2, 3, 5,.and § in your July 8 and July 15, 1954, letters. Whil
wa ara digappointed to see that significancly shorter achedules
could not be achieved through gtreamlining, we see no advantage

in a prolonged debate over this issue.
approving the schedules as submikted,

submittal of tha Draft
now as follows:

. OU 2 RI Report
OU 3 RI Report
" QU 5 RI Report:
og G_RI Report

Thus, we are hereby
IAG milegtones for

and Pinal RI xeports to BPA and CDPEE ar

Drafe
May 30, 1995
Oct. 30, 1995
‘Tuly 21, 1995
Jute 21, 1995

Pinal

Sepk 21, 1895

July 11, 1896

Jml

Dec.

17, 1596
21, 1985

We are granting thase extensions with the Urderstanding th .t
the schedules submitted incorporata all impacts of the sgtop wor :
order, the ‘resulting agreement on Risk Assessment methodologies
and implementation of that agreement for the subject 0Us. XNo

further schedule extensions

considered.

pursuant to these 1ssues will ke .

In the case of QU 2, Stipulated Penalties under the IAG we ‘s
accrulng when the stop work order was issued, and such accrual
was to resume upen lifting of the stop work and contigue until
delivery of the RI report. Under the cirtumstances, we will
consider all outstanding penalties for the 0U 2 RI repozt to be

covered Dy the Settlanent Agreamant and Stata Order signed by a .l
Puxtber penalties foxr non-delivery of tie

OU 2 RI report shall not be assesséd until and unless the
milestores set heroin 'ares violataed,

parties in July, 1994.
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For OU S, we recognize that schedule changes to accommodat:
additional field work authorized under Technical Memoxandum #15
may be necessary. These will be considered on their merits and
should be documented and submittad in a separate request for
extengicn, if necessary.

RPA notes- that the schadules submitted are not reflected L
Eka Activity Data Shemets or the Basis of Bstlmate infourmation
gpubmitted in support of the IAG negotiaticma. We would
apprediate an explanation of how and when thig discrepancy will
be recaonciled, and what lmpact that may have an the cuxzunt BER
baselina and budget information.

If you have questions or would like to discuss the progxes|
of thega efforis, plaaT'e call. ) .

Sincerel'y,

Martin Hestmazrk, EPA Joe Schieffelin, CDPHR
Manager : Rocky Flats IAG

Rocky Flats Project . .Usmit DLeader

cc: Shirley Olinger, DOE
Scott Grace, DOB
Jen Pepe, DOE
Peter Ormstain, EPA-ORC
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